Kellogg Creek Restoration and Community Enhancement Project SEPT
Restoring Habitat, Creating Fish Passage, Strengthening Community, and Updating Infrastructure 2023

Update #12

PROJECT OVERVIEW

American Rivers, the Oregon Department of Transportation (ODOT), North Clackamas Watershed
Council (NCWC), and the City of Milwaukie (City), with support from key project partners, have initiated
a multi-benefit project. The project will create fish passage into the Kellogg-Mt. Scott watershed, restore
lower Kellogg Creek and its floodplain through the City of Milwaukie, improve long-term community
resiliency and access to nature, while modernizing vulnerable multi-modal transportation infrastructure.

Private, local, state, and federal funding has been secured to complete all pre-construction activities.
The projectis in Phase 1.

SEPTEMBER SUMMARY

e Outreach and Community Engagement —

o Asite tour was held for Portland State University’s Environmental Justice & River
Restoration course students in the Environmental Professionals Program, related to the
project’s educational, workforce development, and equitable objectives.

o Asite tour was held for the American Society of Civil Engineers Younger Members Group,
related to the project’s objective of supporting workforce development.

o NCWC’'s new Community Engagement Coordinator staff member from the AmeriCorps
Confluence Environmental Center program began this month. This staff member will
provide community outreach and engagement services dedicated entirely to the project.

o NCWOC staffed an informational table at the Milwaukie Sustainability Fair as an opportunity
to engage the public.

o NCWC engaged the North Clackamas School District regarding the opportunity for
Milwaukie High School and Rowe Middle School educational events, and the opportunity for
student participation in project-related monitoring of water quality and macroinvertebrates.

o NCWC staff spent the day at Rowe Middle School discussing the project with approximately
100 7th-grade science students.

e Design —

o Interfluve (IFl) submitted a Draft Kellogg Project Conceptual Restoration Plan report to the
Leadership Team documenting existing conditions at the site, modeling of proposed
conditions under the preferred restoration alternative (Alt 3), and a conceptual restoration
design. The core project team will review the report, then distribute it to the Technical
Advisory Committee (TAC) for further review and input.

o ODOT developed a 99E bridge replacement concept, including proposed roadway cross-
section and potential layouts for the multi-use undercrossing. The project team held several
team and sub-team design meetings to discuss constraints and refine the concept.

o The core project team continued scoping the project’s Phase 2, design and permitting,
including identifying baseline assumptions, costs, risks, anticipated consultant tasks and
level of effort.
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o The core project team provided input and feedback on additional surveying/site assessment
needed to facilitate ODOT Surveying completing 2D, 3D, and bathymetric surveying work
during late Q3 and Q4 2023.

o A Doodle poll was sent to the TAC, with the purpose of scheduling the 4" TAC meeting the
week prior to Thanksgiving.

e Permitting —
o Aninformal introductory planning-level meeting was held on September 19 with the Oregon
Department of State Lands, and on September 25 with the US Army Corps of Engineers and
NOAA. The meetings were helpful to inform assumptions, federal agency
roles/responsibilities, and the potential for streamlining pathways.

OCTOBER NEXT STEPS

e The Draft Kellogg Project Conceptual Restoration Plan report will be distributed to the Project
TAC for review and feedback documentation a week prior to the TAC 4 meeting.

e The 4™ TAC meeting will be held on Monday, November 13", 10:30 — 1:30 PT. The meeting will
be held virtually, and a Zoom link will be distributed to TAC members. Final feedback on the
Conceptual Restoration Plan will be due th week following the TAC meeting.

e The project team will finish scoping Phase 2 of the Kellogg Project and development of
procurement documents in October. In coordination with other members of the Leadership
Team, ODOT is targeting public advertisement of a Request for Proposals in November. The RFP
will solicit proposals from qualified professional engineering firms to complete all remaining pre-
construction activities, including final design and permitting services.

e Thermograph probes will be collected, ending this year’s baseline monitoring of Kellogg Creek
water temperatures above, in, and below the Kellogg Lake impoundment.
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